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BAYONNE BARREL & DRUM REPORT# 41 

O.S.C. JOECOSENTINO DATE: 11/19/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Partly Sunny TEMPERATURE: 65 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
By the days end the crew has shredded a total of 555 drums, next week they will take additional 
time to relocate the shredding operation. 

SUBCONTRACTOR SERVICES PERFORMED: 
* McRoberts Security is relieved at 0700 this morning, they will be back on full coverage at 1700 
hrs. this afternoon thru till Monday morning 0800. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Clean up Tech. originally slated to be on site today to replace Steve Wilson, did not arrive. 
RM spends time in the field to ensure smooth continued operations. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 

COMMENTS: 
* Crew to re-mobilize on Monday 11/21 at 0700 to be on site at 0800. 
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Drum Progress Drums Shredded 
M 10/31 
T 11/01 

W 11/02 
T 11/03 
F 11/04 
M 11/07 
T 11/08 10 

W 11/09 366 
T 11/10 525 
F 11/11 327 
M 11/14 500 
T 11/15 646 

W 11/16 700 
T 11/17 800 
F 11/18 605 
S 11/19 555 

Total 5034 

Liners Removed Steel Removed Ton i 
38 i 

105 

93 
57 

119 I 

8 
10 

10.08 
8.43 

22.39 
11.29 

412 70.06 

DAILY DRUM PROGRESS 
Totah 5,034 / 9 Day Average^ 559 
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X-A)ds 
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